COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/29/2004

ESTIMATE SUMMARY 20:28:26
CONTID: C13358 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 13358-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.5 DAYS TIME ALLOW: 58 WORK DAYS
SH 391:SH 285 TO W. JEWELL AVE PERCENT TIME: 57.76 ORIG TIME ALLOW: 58 WORK DAYS
PROJECT NO: STA 391A-001
SH 391:SH 285 TO W. JEWELL AVE
NAME OF ROAD: S. KIPLING PARKWAY
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 06/27/2004 DATE TIME STARTED 04/26/2004
2500 E BRANNAN WAY DATE LET 02/26/2004 DATE WORK BEGAN 04/26/2004
DATE AWARDED 03/01/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 04/26/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,135,677.71 PARTICIPATING $ 484,137.78 $ 364,950.20
AWARD PROJECT AMT:  $ 972,522.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.63% TOTAL EARNINGS 484,137.78 364,950.20
FUNDS AVAILABLE: $ 651,539.93 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 484,137.78 364,950.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -340.44 -77.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 483,797.34 364,872.21
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 483,797.34 364,872.21
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 364,872.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  *REMOVAL OF DELINEATOR 5.000 0.000
EACH 0.000 0.00
12.28000 0.000 0.00
0010 202-00200  *REMOVAL OF SIDEWALK 425.300 208.800
sy 216.500 2,214.80
10.23000 425.300 4,350.82
0015 202-00203  *REMOVAL OF CURB AND GUTTER 762.000 457.500
LF 238.000 1,218.56
5.12000 695.500 3,560.96
0020 202-00220  REMOVAL OF ASPHALT MAT 1,455.000 0.000
sy 0.000 0.00
7.16000 0.000 0.00
0025 202-00226  *REMOVAL OF ASPHALT MAT (SPECIAL) 27.000 7.000
sy 20.000 143.20
7.16000 27.000 193.32
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 91,528.600 0.000
sy 91,528.600 91,528.60
1.00000 91,528.600 91,528.60
0035 202-00810  *REMOVAL OF GROUND SIGN 17.000 0.000
EACH 0.000 0.00
30.70000 0.000 0.00
0040 202-01130  *REMOVAL OF GUARDRAIL TYPE 3 833.500 248.000
LF 248.000 634.88
2.56000 496.000 1,269.76
0045 202-01140  *REMOVAL OF GUARDRAIL TYPE 4 225.000 0.000
LF 0.000 0.00
5.17000 0.000 0.00
0050 202-01300  *REMOVAL OF END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
86.99000 0.000 0.00
0055 202-04002  CLEAN CULVERT 1.000 0.000
EACH 0.000 0.00

614.94000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-04005 CLEAN VALVE BOX 8.000 0.000
EACH 0.000 0.00
102.54000 0.000 0.00
0065 203-00440 *ROCK EXCAVATION (SPECIAL) 1,144.000 1,144.000
cYy 0.000 0.00
18.93000 1,144.000 21,655.92
0070 203-01100 PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
86.99000 0.000 0.00
0075 203-01597  *POTHOLING 20.000 3.000
HOUR 0.000 0.00
153.51000 3.000 460.53
0080 208-00011 *EROSION BALES (WEED FREE) 50.000 15.000
EACH 0.000 0.00
9.21000 15.000 138.15
0085 208-00020 *SILT FENCE 1,489.000 1,489.000
LF 0.000 0.00
1.23000 1,489.000 1,831.47
0090 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 0.000 0.00
153.51000 1.000 153.51
0095 208-00050 *STORM DRAIN INLET PROTECTION 54.000 20.000
EACH 7.000 501.48
71.64000 27.000 1,934.28
0100 208-00205 EROSION CONTROL SUPERVISOR 100.000 8.000
HOUR 8.000 328.96
41.12000 16.000 657.92
0105 210-04010 ADJUST MANHOLE 6.000 0.000
EACH 3.000 887.88
295.96000 3.000 887.88
0110 210-04050 ADJUST VALVE BOX 16.000 0.000
EACH 7.000 1,111.11
158.73000 7.000 1,111.11
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
65.74000 0.000 0.00
0120 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 13,135.000 0.000
TON 4,664.470  144,598.57
31.00000 4,664.470 144,598.57
0125 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,570.000 0.000
GAL 1,771.300 2,231.84
1.26000 1,771.300 2,231.84
0130 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 337.500 0.000
LF 0.000 0.00
15.20000 0.000 0.00
0135 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 3.000 2,072.37
690.79000 3.000 2,072.37
0140 606-01380 *TRANSITION TYPE 3H 8.000 0.000
EACH 3.000 1,396.92
465.64000 3.000 1,396.92
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 0.000
EACH 0.000 0.00
1,125.73000 0.000 0.00
0150 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 200.000 50.000
LF 100.000 15,863.00
158.63000 150.000 23,794.50
0155 608-00003 *CONCRETE SIDEWALK (FAST TRACK) 267.000 131.000
SY 136.000 4,454.00
32.75000 267.000 8,744.25
0160 608-00011 *CURB RAMP (FAST TRACK) 214.000 122.600
SY 90.200 5,077.36
56.29000 212.800 11,978.51
0165 608-00015 *TRUNCATED DOMES 281.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT : STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 609-31010 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 329.000 102.000
LF 227.000 4,878.23
21.49000 329.000 7,070.21
0175 609-31020 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 45.500 0.000
LF 45.500 1,117.48
24.56000 45.500 1,117.48
0180 609-31025 *CURB AND GUTTER TYPE 2 (SECTION II-M) (FAST TRACK) 513.500 364.000
LF 149.500 3,671.72
24.56000 513.500 12,611.56
0185 613-07000 *PULL BOX (SPECIAL) 16.000 0.000
EACH 16.000 2,456.16
153.51000 16.000 2,456.16
0190 614-00011 *SIGN PANEL (CLASS I) 43.000 0.000
SF 0.000 0.00
15.35000 0.000 0.00
0195 614-00012 *SIGN PANEL (CLASS II) 99.000 0.000
SF 0.000 0.00
17.40000 0.000 0.00
0200 614-00013 *SIGN PANEL (CLASS III) 8.000 0.000
SF 0.000 0.00
19.44000 0.000 0.00
0205 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 188.500 0.000
LF 0.000 0.00
26.35000 0.000 0.00
0210 614-72872 *LOOP DETECTOR (MICRO TYPE) 13.000 0.000
EACH 9.000 2,975.04
330.56000 9.000 2,975.04
0215 614-72875 *LOOP DETECTOR WIRE 14,400.000 0.000
LF 8,200.000 16,564.00
2.02000 8,200.000 16,564.00
0220 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
L S 0.250 1,332.97
5,331.87000 0.750 3,998.90
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.100 3,231.77
32,317.69000 0.600 19,390.61
0230 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.250 639.62
2,558.48000 0.750 1,918.86
0235 627-00002  *THERMOPLASTIC PAVEMENT MARKING 19,392.000 0.000
SF 0.000 0.00
1.28000 0.000 0.00
0240 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 525.000 0.000
GAL 134.000 3,427.72
25.58000 134.000 3,427.72
0245 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,010.000 0.000
SF 993.600 8,087.90
8.14000 993.600 8,087.90
0250 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 145.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.35000 0.000 0.00
0255 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 7,688.000 0.000
(XWALK-STOPLINE
SF 1,862.000 11,432.68
6.14000 1,862.000 11,432.68
0260 630-00000  *FLAGGING 1,500.000 232.000
HOUR 641.500 12,470.76
19.44000 873.500 16,980.84
0265 630-00003  *UNIFORMED TRAFFIC CONTROL 142.750 0.000
HOUR 142.750 7,304.52
51.17000 142.750 7,304.52
0270 630-00004  *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.500 511.70
1,023.40000 0.500 511.70
0275 630-00007  *TRAFFIC CONTROL INSPECTION 28.000 12.000
DAY 13.000 665.21

51.17000 25.000 1,279.25
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00012 *TRAFFIC CONTROL MANAGEMENT 58.000 13.000
DAY 22.000 7,880.18
358.19000 35.000 12,536.65
0285 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
102.35000 0.000 0.00
0290 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 3.000
EACH 0.000 0.00
51.17000 3.000 153.51
0295 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 51.000 20.000
EACH 5.500 562.87
102.34000 25.500 2,609.67
0300 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
51.17000 4.000 204.68
0305 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 49.500 20.000
SF 0.000 0.00
20.47000 20.000 409.40
0310 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
716.38000 1.000 716.38
0315 630-80359 *PORTABLE MESSAGE SIGN PANEL 160.000 46.000
DAY 0.000 0.00
71.64000 46.000 3,295.44
0320 630-80360  *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 0.000 0.00
30.70000 0.000 0.00
0325 630-80370  *CONCRETE BARRIER (TEMPORARY) 740.000 325.000
LF 45.000 644.85
14.33000 370.000 5,302.10
0330 630-80380 *TRAFFIC CONE 400.000 62.500
EACH 101.500 831.29

8.19000 164.000 1,343.16
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 0.000
DAY 0.000 0.00
767.54000 0.000 0.00
0340 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
3,070.18000 0.000 0.00
0345 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 15,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70021 F/A ON-THE-JOB TRAINEE 5,120.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0360 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70034 F/A LANDSCAPE RESTORATION 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13358-BID ESTIMATE RUN 06/29/2004
PROJECT: STA 391A-001 ESTIMATE NO: 0002 20:28:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 700-70120 F/A MAINTAIN PEDESTRIAN ACCESS 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,119,789.57 $ 364,950.2058 468,249.61
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,417.39000 1.000 8,417.39
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,959.06000 1.000 6,959.06
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
511.69000 1.000 511.69
CAT 0400 CURRENT AMT $ 15,888.14 $ 0.00$ 15,888.14
PROJECT TOTAL CURRENT AMT $ 1,135,677.71 $ 364,950.20 S 484,137.75



